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phone 373-0750

QOriginator

Mike Thompson, RL: Pamela Innis, EPA: Wayne Soper, Ecology
Class of Change

I11 - Signatonies [X 1T - Executive Manager [ 110 - Project Manager

Change Title

Substitution of Focus Sheet for the 100-FR-3 Proposed Plan as the deliverable for Milestone M-15-13-H
Description/Justification of Change ’

No interim remediation is being considered at this time, therefore, region 10 of the U.S. Envirommental
Protection Agency (EPA) has recommended modification of the M-15-13-H milestone which currently
reads "Submit the 100-FR-3 OU IRM Proposed Plan to EPA/Ecology, 12/31/95." The modified milestone
reads "Submit a draft Focus Sheet for 100-FR-3 to EPA/Ecology, December 31, 1695." Continued
groundwater monitoring and data evaluation for the Operabie Unit will be done in support of the final
record of decision,

Please see attached supporting letter from EPA to RI dated 10/24/95. 2 ?7}7

Impact of Change

The impact of the change will be to reduce expenditure of FY96 Funds.

Affected Documents
The Hanford Federal Facility Agreement and Consent Order and DOE/RL-94-128, 100-FR-3 Operable
Unit Proposed Plan, Decisional Draft

Approvals
VALl UL, 1ol 95 T gprones _ Disgproves

DOE Linds McClain =~ Date

Z vaed ___ Disapproved

EPA ug Sherwood Date

__ Approved ___ Disapproved

Ecology Date




. Uz%t oz
o

¥z,

UNITED STATES ENVIRONMENTAL PROTECTIONAGENCY
REGION 10 HANFORD PROJECT OFFICE
712 SWIFT BOULEVARD, SUITE 5
AICHLAND, WASHINGTON 99352

,‘“lould
¥ angnct

Kl

$3

AL pogiSe

Qctcher 24, 1885

K. Michael Thompson

Senior Project Manager,- Groundwater Management
U.S. Department of Energy '

P.O. Box 550, MS H4-83

Richland, WA 99352

Re: 100-FR-3 Provosed Plan Recommendations

Dear Mr. Thompson:

The current milestones for the 100-FR-3 Operable Unit
require submittal of the Focused Feasibility Study and Proposed
Plan by November 1595.

EPA Leliaves that the Focused Feasibility Study should be
submitted for review and ceomment. After the agencies reach
resolution on comments, the report should be placed in the
Administrative Record.

It is our rscommendation. that no interim action Preposed
Plan for the 100-fR—-3 Operable Unit be submitited at this time.
Datz indicate that the groundwater in F Area currsntly poses a
low risk to human health and the environment. The EPA expects
continued evaluation of the groundwater data for this cperabls
unit. If future data indicate a potential risk to receptors, EPA
may request a proposed plan be preparsd.

The EPA additicnally recommends that a focus shest be
prepared detailing the justification for net issuing a proposed
plan. It should indicate that continued meonitoring and
evaluation of the groundwater will be done until remediation of
the source coperable units in F Area is complete. A final
decision will then be made for the 100-FR-3 Operable Unit.

If you have any questions or ceoncerns, pleasa contact me at
{509) 376-4512.

Sincerely, ,

Pamela S. Innis
EPA Operﬁble Unit Manager

cc: Arlene Tortoso, DOE
Wayne Soper/ Xeith Holliday, Ecology
Administrative Record (100~-FR-3 Operable Unit)
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